

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

MA & UD Department – UIDSSMT – Kandukur Water Supply Improvement Scheme – Permission for conveying the B.C. Soils for formation of Bund of Summer Storage tank with a lead of 9.6 KM – Accorded – Orders - Issued

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1) DEPARTMENT

G.O. Rt. No. 301

Dated:24-02-2009

Read the following:-

- 1)G.O.Rt.No.904, MA&UD(A1) Deptt., dated 9-8-2006.
- 2) From the Engineer-in-Chief (PH), Hyderabad Lr. No. 11497/T4/KDK(W)/2008, dated 5.12.2008.
- 3) From the Engineer-in-Chief (PH), Hyderabad Lr. No. 11497/T4/KDK(W)/2008, dated 12.2.2009.

O R D E R:

In the reference 1st read above, orders were issued according administrative sanction for Kandukur Water Supply Improvement Scheme for an amount of Rs.4976.00 lakhs.

2. In the reference 2nd read above, the Engineer-in-Chief (PH), Hyderabad has stated that the estimate was technically sanctioned for Rs. 4976.00 lakhs vide his office Letter No. R. NO.28/2006-07, dated 21.8.2006. As part of the scheme, it is proposed to construct summer storage tank and the estimate for “construction of 800 ML capacity Summer Storage Tank” is Technically approved for Rs. 1368.93 lakhs.

3. He has further stated that in the Technically approved Estimate, the lead for conveyance of B.C. Soils for formation of SS Tank is proposed as 6.0 KM as recommended by Executive Engineer (Public Health), Ongole. Due to change in the path, the distance is increased to 9.60 KM and the agency has to convey the soils along this lead. Further, since the site of work and quarry are the same as envisaged originally in the estimate, the extra distance is not due to the fault of the contractor.

// 2 //

4. The Engineer-in-Chief (PH), Hyderabad has therefore requested the Government to accord permission for conveying the B.C. soils for formation of Bund of Summer Storage Tank with a lead of 9.60 KM and effect payment accordingly from the available scheme funds stating that the increased cost over and above the provision made in the sanctioned estimate will be reflected in the revised estimate at appropriate time for the approval of the Government.

5. Government after careful examination herebyby accord permission to the Engineer-in-Chief (PH), Hyderabad, for conveying the B.C. Soils for formation of Bunds of Summer Storage Tank with a lead of 9.60 Km., and effect payment accordingly from the available funds of Kandukur Water Supply Improvement Scheme.

6. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**Dr.C.V.S.K.SARMA
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (PH), Hyderabad.

Copy to:

The P.S. to Hon'ble M (MA)

The P.S. to Principal Secretary (MA & UD) Dept.

Sf/Scs.

// Forwarded by Order //

SECTION OFFICER